EPA Contract EP-D-10-042 Progress Report for November 2011

WORK ASSIGNMENT NO. 2-03
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

PURPOSE AND SCOPE

Under this Work Assignment (WA), SC&A will provide technical and regulatory support to the
EPA Office of Radiation and Indoor Air to develop a potential rulemaking to update the
NESHAP Subpart W standard for radon emissions from operating uranium mill tailings
impoundments which was promulgated on December 15, 1989 (40 CFR 61.250). Subpart W
includes two separate standards. First, existing sources must ensure emissions from tailings
impoundments do not exceed 20 pCi/m?-sec of radon-222. Second, new sources must comply
with the requirements for constructing one of two types of impoundment structures. Subpart W
requires that existing sources file an annual report of the facilities’ emissions. These sites include
the mills regulated by the NRC and its Agreement States.

Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if
appropriate, revise or update the Subpart W standard on a timely basis (10-year interval). To
date, EPA has not revisited this standard since its promulgation and now desires to do so. The
purpose of this WA is to provide follow-on contractor support for the development of a draft
Background Information Document (BID) to support EPA's rulemaking efforts to determine if
modification of Subpart W is warranted.

TECHNICAL STATUS

Progress Made During Period:

SC&A was provided a new WA (effective March 27™) under the new contract year to continue
and develop a final version of the BID for the ongoing review of NESHAP Subpart W. All work
effort during the period of November 2011 involved the completion of our effort to totally revise
the draft BID sections (first 5 sections) of the document submitted under prior year WA 1-03.
Based on continuing EPA comments and instructions, SC&A totally revised and modified
Sections 1-5, which were submitted to the WAM as a final draft on October 27, 2011 for review.
SC&A received a few additional comments which were resolved as of November 4", SC&A
awaits the resolution of final comments on Section 6 being done under Work Assignment 2-04,
Task 2A prior to issuing the combined report BID/EIA in final. SC&A has provided frequent
communication with the WAM and has prepared and submitted monthly reports and statements.

Difficulties Encountered and Remedial Action Taken:

None

Anticipated Activity Next Period:

As indicated, SC&A has completed its final revision of the first 5 sections which was submitted
on October 27, 2011, and further resolutions on November 4, 2011. The remaining section

(Section 6) of the combined BID/EIA document is handled under a separate WA (2-04). SC&A
has been requested to add a small business impact review to section 6 by the WAMs of both
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WORK ASSIGNMENT NO. 2-03 (continued)
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

WASs 2-03 and 2-04. SC&A expects to complete Sections 1-6 inclusive of the BID/EIA prior to
December 30, 2011. Any effort expended during December on this WA will involve any final
changes directed in Section 6 of the combined BID/EIA.

Schedule of Deliverables Next Period:

SC&A will submit its formal final of the BID/EIA by December 30, 2011.

OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION

None
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Contract EP-D-05-002

Progress Report for November 2011

WORK ASSIGNMENT NO. 2-03 (Continued)
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

OVERALL FINANCIAL INFORMATION

Amount Claimed

Amount Shown on Work Plan
Amount Paid

Amount Suspended

Amount Disallowed
Remaining Amount

Unbilled Allowable Costs

Labor Estimates for Next Period

Cumulative

Hours Amount
337.0 $42,792.78
454.0 $57,981.00
$36,155.59
$0.00
$0.00
$15,188.22
$0.00

Current
Hours Amount
20.0 2,765.00

117.0
$0.00

30.0  $3,800.00

Estimate to Complete 117.0 $15,188.22
Estimated Percentage of Completion, based on LOE 74%
LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining
Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 17.00 2,372.19 305.00  39,060.28 442.00  55,638.00 137.00  16,577.72
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P3 SC&A 3.00 320.14 12.00 1,239.32 12.00 1,218.00 0.00 (21.32)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P1 SC&A 0.00 0.00 20.00 1,161.76 0.00 0.00 0.00 (1,161.76)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Clerical SC&A 1.50 71.94 22.75 1,246.46 16.00 1,012.00 (6.75) (234.46)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 20.00 2,764.27 337.00  42,707.82 45400  57,868.00 137.00  15,160.18
Average Hourly Rate (Labor) $126.73 $127.46
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WORK ASSIGNMENT NO. 2-03 (Continued)
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.64 $21.43
Telephone/Fax $0.00 $29.11
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $24.25
Other $0.00 $0.00

TOTAL $0.64 $74.79

Sub ODCs - -

Burden on ODCs (including Sub ODCs) 0.09 $10.17

WORK HOUR DETAIL THIS PERIOD

Name Hours

P-4 Labor A. Zeitoun 1

H. Pettengill 16

P-3 Labor L. Loomis 3
P-2 Labor None -
P-1 Labor None -
Technician Labor None -

Clerical Labor Clerical 2






